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August 18, 2000

Mr. Paul Peronard

US EPA

EPR-SA

999 18th St, Suite 500
Denver, CO 80202

Mr. Paul Peronard

US EPA

501 Mineral Avenue
Libby, Montana 59923

Re: Addendum 4 to Approved Work Plan dated July 28, 2000
Libby Asbestos Site (#8-BC), Libby, Lincoln County, Montana

Dear Mr. Peronard:

Please find attached, for your review and approval, Addendum No. 4, to amend cleaning
activities for the small shed.

Thank you in advance for your immediate attention with this matter. Please call if you have any
questions concerning this submittal.

Sincerely, é
Jim Stout

Project Coordinator
Libby Asbestos Site

cc: Jon Constan, Montana Department of Environmental Quality (3 copies)
Ken Lund, Holme Roberts & Owen
Bob Mariam, WR Grace
David Cleary, WR Grace
Karen Brown, WR Grace
Matthew Cohn, US EPA

URS Corporation

707 17th Street, Suite 3400
Denver, CO 80202

Tel: 303.292.0800

Fax: 303.292.5860



ADDENDUM NO. 4
Work Plan — Removal of Asbestos and Vermiculite
at the Export Plant, Libby Asbestos Site
28 July 2000

This addendum to the 28 July 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby Asbestos Site is issued to amend the sequence of performing cleaning

activities for the small shed, while maintaining the safety of the public and contractor personnel.

On 16 August 2000, the EPA and WR Grace reached an agreement that cleaning of the
small shed may be initiated prior to full site enclosure and movement of Millwork West retail
operation, providing that it will be prepared as an isolated and restricted zone from all other parts
of the property and public use and access. This enables an early start on the cleaning of the small
shed in an effort to complete building cleanup before severe winter weather.

URS proposes to accomplish this in strict adherence to the Work Plan Health and Safety
procedures, Air Monitoring procedures and documentation reporting to assure the EPA that the
early start in cleaning operations were performed in a manner protecting the public and allowing
Millwork West to continue other site operations until relocated to the new temporary pole barn
structures (Section 2.1.6 of the Work Plan) off Highway 2 scheduled for completion on
30 September 2000.

To accomplish the cleaning, URS and its subcontractors ACandS and Koch
Environmental Health, Inc. (KEH) will isolate the small shed from all other site areas and
activities by installing critical barriers at all openings of the small shed per the building
cleanup/decontamination procedures (Appendix D, Section 3.5). The personnel decontamination
unit (Appendix D, Section 2.1) will be constructed and personnel access and egress will be
restricted to this one entrance. Street clothes will be doffed and donned in the clean room.

The building exterior walls will become the boundary of an isolated restricted zone in the
western portion of the site (Figure 2.1). This will not restrict Millwork West’s utilization of
access roads or other property areas. The necessary exterior work will be accomplished as
follows:

1. After 5:00 p.m. on the day(s) approved by the EPA, URS and ACandS employees, in
full PPE including respirators and Tyvek”®, will hand shovel and grub the small shed
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foundation as needed for installation of a membrane to collect power wash overspray.
The soil next to the small shed foundation will be thoroughly wet to minimize dust
prior to hand digging.

2. Bagged asbestos impacted materials, including used PPE, will be removed from
inside the small shed and staged in the bed of a 12-cubic yard dump truck parked on
the west side of the property and covered with a tarp until approved for disposal at the
mine.

In accordance with Appendix A (Sampling and Analysis Plan), KEH will implement for
the small shed cleanup operations, appropriate removal area and monitoring point (i.e., clean
rooms, exhaust fans, etc.) sampling activities. ACandS and KEH will also monitor personnel per
the Health and Safety Plan.

Upon completion of cleaning, all critical barriers will be left in place and the negative air
machines (Appendix D, Section 3.7) will be left in operation. Final clearance sampling will not
be conducted (Appendix A, Section 2.3) until after exterior soils in the immediate area are
removed and the EPA agrees that exterior operations should not result in recontamination with

asbestos or vermiculite particles.

All materials removed will be bagged and/or contained in sealed containers per Appendix
D and left on site for later removal after set-up of the full site exclusion zone. At that time per all
other applicable procedures of the Work Plan, transportation for disposal would begin.

This early start on the small shed enables WR Grace to proceed rapidly with work
activities, assuring completion per the revised schedule limits, not adversely affecting the
Millwork West retail business, and protects the health and safety of the public, agency, or

contractor personnel.

Activities initiating containment will begin as soon as possible. Complete cleaning of
small shed internals is scheduled for 30 September 2000.

Signature Date

Printed Name of Signer
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